


PROJECT ENGINEERS CONSTRUCTION SCHEDULE

June 16, 2008

PROJ NO	DESCRIPTION	COST	PROJ ENG	START	COMP
2006071	Courtland Ave from Thor St. to Ferrall St.	\$81,760.00	Cash	7-Apr	5-May
2007169	Driscoll Blvd; Alberta to Assbly; G&O fr Alberta to Assbly	\$2,043,200.00	Cash	28-Jul	22-Sep
2006043	Wellesley Ave. to Belt Signal Upgrade	\$300,000.00	Cash	22-Dec	19-Jan
2006162	Fairchild T-Main Ext. from SR 902 to Thomas Mallen Road	\$2,577,972.36	Cash	30-Jun	3-Nov
2006044	Mission and South Riverton Access Control	\$22,539.00	Cash	2-Jun	9-Jun
2003042	Broadway Realignment from Freya St. to Myrtle St.	\$2,068,840.00	Cash	23-Jun	6-Oct
2007073	Highland Park Force Main Replacement	\$102,000.00	Cash	18-Aug	8-Sep
Total for Cash		\$7,196,311.36			
2006245	Spokane Falls Blvd from Brown St. to Washington St.	\$275,100.00	Hart	7-Jul	11-Aug
Total for Hart		\$275,100.00			
2007101	Wall Street from Wellesley Ave. to Francis Ave.	\$1,315,525.27	Sather	28-Apr	21-Jul
2006213	CSO Basins 42 Control Facilities	\$698,000.50	Sather	30-Jun	20-Oct
2006147	28th, 27th, 26th, Oak from Chestnut or 28th to Oak or 26th	\$806,850.00	Sather	4-Aug	6-Oct
2007049	Hatch Road from 57th Ave to 43rd Ave	\$577,777.00	Sather	4-Aug	29-Sep
2008057	2008 CD Sidewalk	\$500,000.00	Sather	21-Jul	15-Sep
2007050	3rd and 4th, Crestline, Magnolia, Regal fr Magnolia to Regal	\$998,000.00	Sather	14-Jul	22-Sep
2008075	35th Ave & Hellena St Lift Station Replacement	\$70,000.00	Sather	29-Sep	24-Nov
Total for Sather		\$4,966,152.77			
2008072	Crestline Court & Hayford Rd Swr lift Sta Rehab	\$57,000.00	Todd	21-Jul	2-Sep
2002136	North Five Mile Prairie Reservoir	\$1,957,000.00	Todd	29-Dec	5-Dec
2008065	North Crestline Lift Sta Replacement/Crestline to Illinois	\$57,000.00	Todd	21-Jul	2-Sep
2007084	Hough St. from Trent Ave to North to Dead End	\$195,820.00	Todd	4-Aug	8-Sep
2005038/051	Maple/Ash from Broadway Ave to NW Blvd	\$4,241,950.00	Todd	14-Apr	29-Sep
2007051	Belt et al:	\$1,269,976.15	Todd	16-Jun	1-Sep
2005039	Third Ave. ITS from Maple Street to Division St.	\$1,668,000.00	Todd	22-Sep	29-Dec
2005236	Broadway, West, Streetscape Enhancement	\$283,895.50	Todd	9-Jun	7-Jul
2001172	Westside Trans Main Ph 3 fr West Booster to Spotted Road	\$4,340,000.00	Todd	18-Aug	22-Dec
Total for Todd		\$14,070,641.65			



24 projects

\$26 million